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See Shelter Project
Case study: Urban Resettlement = zoeogerforrorjnegrz

Project type: Project timeline

Resettlement project
Support to local authorities

Security of tenure Dec 2007 — - Construction
Provision of shelter completed _
Service provision to family plots Sept 2007 — | — Finalisation of family
selection
Emergency:
Somalia civil conflict — 1991 2007 - - Beginning of family
onwards (chronic emergency) selection
Number of people displaced:
400,000 in Somalia before
2007. 1,000,000 in 2008 _
25,000 IDPs estimated to be in Dec2005- = - Implementation
BOsSsaso plan agreed
Project target population:
140 families; 80% IDPs and Sept 2005 - - Initial agreement on
Bosaso - strategy for Bosaso

20% urban poor.

Occupancy rate on handover: Somalia June 2005 - — Shelter cluster

100% of resettled IDPs (112 shares assessment
families). report on IDPs

25% of urban poor (7 of 28
families).
Shelter size

Dec 2004 — — First assessment of
proposed relocation
site in Bosaso

13.5m? on a 7.5m x 15m 1998 — - Puntland declares
plot (including shower and autonomy
toilet), shelter extendable by

beneficiaries 1991 ~<l— Conflict starts

Summary
A resettlement project in Puntland, Somalia, preceded by detailed discussions on the concepts of access to
land for IDPs and related negotiations on land rights. A consortium of agencies built a serviced community
settlement supporting beneficiaries in the construction of extendable single-room houses and providing
them with temporary shelters on their new plot.

“Sites and services”. The project focused on negotiating land and providing
access, secure compound walls, water supply and sanitation for it.
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