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CASE STUDY MYANMAR 2014-2016 / CONFLICT
KEYWORDS: individual housing, cash assistance, Advocacy, community participation, Protection

CRISIS Inter-communal violence, Rakhine, 2012.

TOTAL PEOPLE 
AFFECTED

145,000 displaced due to 2012 violence 
(119,560 as of nov 2016).

PROJECT
LOCATIONS

Rakhine State, Myanmar (townships of Mrauk-U, 
Kyauktaw and Minbya, rathedaung and Pauktaw).

BENEFICIARIES 25,000 individuals (approx.).

PROJECT OUTPUTS 4,737 beneficiary-led houses.

SHELTER SIZE1 Min. 16.7 m2 (4.6m x 3.7m basic design).

SHELTER DENSITY Min. 3.4 m2/person (average 5 members per family).

PROJECT COST 
PER SHELTER

USD 1,000 (labour cost = USD 160; Materials, logis-
tics, transport, etc. = USD 840).

OCCUPANCY RATE 100% (estimated).
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PROJECT SUMMARY   

This was a beneficiary-led, cash-based, project that allowed fami-
lies displaced due to inter-communal violence to vacate their temporary 
shelter and rebuild their houses. The project enabled the construction of 
4,737 houses for a marginalized group in a highly volatile environment, 
where some stakeholders were keen to use a contractor-driven ap-
proach. in fact, the more discreet owner-driven methodology, used in 
this project, proved highly effective.

Jan 2013: Activation of Shelter Cluster.

Mar 2015: Rakhine Government begins owner-driven housing con-
struction with own funding (Phase 1).

Jul 2015: Handover of Phase 1 completed.

oct 2015: Rakhine Government, with funding support from Shelter 
Cluster partners, continued with further individual housing construc-
tion (Phase 2).

Apr 2016: Handover of Phase 2 completed.
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STRENGTHS
+ Use of existing local markets.
+ considerable donor interest and support.
+ critical leadership of the government.
+ Active participation of community leaders and concerned families.
+ continuity of cluster agency and coordinators over time.
+ Affordable and quick implementation.

WEAKNESSES
- Some iDPs could not return to their place of origin.
- landowners were not properly compensated.
- lack of adequate and timely WASH components in Phase 1.

PROJECT AREAS
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1 note: families were free to increase the size or modify the 
house design according to their needs.

CONFLICT / VIOLENCE

PLANNING PHASE 1 PHASE 2
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During attacks, villages were burnt (Rathedaung Township, Rakhine State). In response to the displacement due to the violence, makeshift emergency shel-
ters were set up (Sin Thet Maw, Pauktaw Township).
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2) Upgrading of existing temporary shelters in the iDP camps;

3) individual housing solutions for iDP families to return to or near 
their place of origin or voluntary relocation to new site. this solu-
tion was selected and houses implemented in five townships.

LOCATIONS AND BENEFICIARIES
the Shelter/cccM cluster and Protection Sector strongly ad-
vocated for the rSG to allow crisis-affected people to return 
to their place of origin or relocate to new sites. This project 
specifically targeted those who could return or voluntarily re-
locate. Through numerous field visits and meetings, consul-
tation and research were conducted with communities and 
authorities, to ensure a deep and wide understanding of the 
situation. the government selected suitable locations for the 
project with help from the Cluster lead agency, based primarily 
on safety and security and well-being of the beneficiaries.

PROJECT IMPLEMENTATION  
the concept and planning process started in the last quarter 
of 2014 and, once the project reached a momentum, advoca-
cy and technical support to the government were scaled up. 
This beneficiary-led housing project was implemented 
by the RSG through the General Administration Department 
(GAD) of each concerned District or township, village, com-
munity leaders (construction committee) and the iDP fami-
lies themselves. The GAD authorities gave beneficiaries an 
initial cash lump sum through the community leaders. this 
ranged from 30% to 50% of a total of USD 1,000, depending 
on the township, and was intended to purchase construction 
materials. Skilled workers from the construction committee 
then helped families construct their houses. When houses 
were 60% to 80% complete, the GAD authorities gave the 
remaining amount for the final completion of construction. 

This beneficiary-led approach differed significantly from 
other contractor-built houses that were implemented by 
the rSG and humanitarian agencies in rakhine State. the 
scheme was for the stateless and extremely marginalized 
Muslims in rakhine State. Any effort to support them was 
hugely challenging, not least being permitted to rebuild their 
houses, so this novel low-key approach proved highly ap-
propriate. one of the striking outputs was the speed that 
houses were constructed at. over 3,000 houses were built 
in a six-month period, i.e. an average of 16 houses per day, 
seven days a week. Had contractors been used, particularly 
in many of these remote rural locations, outputs in terms of 
cost, speed and quality would not have been comparable.

SITUATION BEFORE THE CONFLICT
rakhine State is the least developed state in Myanmar, char-
acterized by high population density and malnutrition rates, 
low-income levels, poverty and weak infrastructure. condi-
tions are worsened by two cyclone seasons, with associated 
flash flooding and landslides, during the rainy season. There 
is a long-standing history of discrimination of the Muslim 
population in rakhine State, with the two main ethnic groups 
in conflict with each other: the Rakhine (Buddhist) and those 
who call themselves “rohingya” (Muslims), who lack any cit-
izenship and hence are stateless. 

SITUATION AFTER THE START OF THE CONFLICT 
inter-community violence in parts of rakhine State com-
menced in early June 2012, and flared once more in October 
2012, resulting in the deaths of 167 people and injuries to 223 
people. 10,100 buildings, including homes, churches and pub-
lic buildings were damaged or destroyed and approximately 
145,000 people were displaced (95% Muslim; 5% rakhine). 
this generated two distinct iDP caseloads: those displaced 
from urban areas and those from rural areas2.

in 2015, approximately 25,000 people in rural locations were 
able to vacate their temporary shelter, assisted through this 
project. 60% reconstructed in their place of origin and 40% in 
new locations. this resulted in the number of camps (or camp-
like settings) decreasing from 67 to 36. However, at the time of 
writing, almost 120,000 iDPs still resided in camps. 

NATIONAL SHELTER STRATEGY 
the goal of the Shelter/nfi/cccM cluster in Myanmar was 
to provide people affected by violence and conflict with safe, 
dignified and appropriate living conditions, as well as access 
to essential services, while seeking durable solutions3. in early 
2015, after 18 months without being able to move beyond 
temporary solutions, the cluster (strongly supported by the 
international community) advocated heavily with the Govern-
ment of Myanmar, especially the rakhine State Government 
(rSG). the aim was to convince the rSG to enact three 
possible options that supported individual housing solutions, 
as opposed to camps:

1) repair and maintenance of existing temporary shelters 
(eight room long houses) in the iDP camps;

2 for more information on the Shelter cluster’s mass temporary shelter response 
in 2013 see case study A.16 in Shelter Projects 2013-2014.
3 More information can be found on the website, www.shelternficccmmyanmar.org.

Construction materials were supplied by the government to rebuild the houses of 
IDPs affected by the violence (Thi Kyar IDP Camp, Mrauk-U Township).

IDPs used old shelter materials to support the initial settlement back in their place 
of origin, before rebuilding their houses.
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COORDINATION
the fact that the same agency led the Shelter/cccM cluster 
and the Protection Sector helped to deliver a consistency of 
messaging and clarity of the aims and objectives to the RSG. 
throughout the process, the lead agency sought to consult 
and update regularly all relevant actors – including poten-
tial beneficiaries and all relevant quarters of the international 
community (at national or subnational level).

DRR AND PROTECTION 
in the same year, Myanmar also suffered unseasonal lev-
els of rain, cyclones and landslides. Documents used in 
the flood response were also beneficial to this programme4. 
Throughout the project, the Cluster promoted the eight key 
messages to build back safer, which were translated into My-
anmar language and distributed in hard copy5. 

Protection actors often visited project locations and dis-
cussed with the communities and local authorities, to gain a 
very intimate knowledge of each situation. the initial idea of 
using an owner-driven construction approach actually came 
from these discussions with the displaced communities, 
where they could voice how they wished to address their 
housing needs.

4 See case study A.1 and the webpage of the 2015 floods response: 
http://bit.ly/2kWavnU.
5 See the Shelter Standards and Guidelines library of the cluster: 
http://bit.ly/2kZ3zWa.

MAIN CHALLENGES 
in addition to implementation challenges, the working envi-
ronment posed a significant risk. There were security issues, 
such as attacks on Un and inGo premises and residences in 
March 2014, which resulted in a mass evacuation from rakh-
ine State for a number of weeks, plus a highly tense situation 
between communities. This required a very conflict-sensitive 
approach. one of the key reactions by the Shelter cluster was 
to revert to the original suggestion that beneficiaries would 
receive a material package rather than cash, to reduce protec-
tion concerns. it was feared that the cash assistance to Mus-
lims could be used to pay traffickers to leave Rakhine State 
through illegal and highly dangerous means6. Despite this, the 
rSG continued favouring cash as a modality, since it allowed 
Rakhine traders to benefit from Muslims using the cash, which 
allowed a mutually beneficial economic exchange. This paved 
the way for a wider acceptance of cash assistance, which 
risk-adverse actors, including the clusters, were initially less 
willing to try.

MATERIALS
the cash grants were used to purchase the shelter materials, 
which included timber posts, concrete blocks, wooden planks, 
bamboos, iron sheets, nails and labour charges (skilled and 
unskilled). Most of the materials were sourced by the construc-
tion committee from local suppliers who were accredited by the 
township GAD. this was vital for the displaced to access the 
required materials, given their limited freedom of movement, 
as opposed to a contractor-based approach, where contrac-
tors would supply all the materials and labour requirements, 
and would then be paid through progress billing.

WIDER IMPACTS OF THE PROJECT
For the first time since the 2012 violence, some real progress 
towards durable shelter solutions was made, while until that 
point the situation for these displaced families had been total-
ly static. Where the global average for internal displacement 
stands at around 17 years, thanks to this project 20% of the 
total IDP population in Myanmar ended their displace-
ment within three years, either by returning home or finding 
a new, safer, location to live. the number of camps and camp-
like settings also reduced significantly.

More widely, this showed that despite the enormously chal-
lenging context, progress was possible to find solutions 
for a highly marginalized population.

6 See, for instance, the rakhine boat crisis of 2015, http://on.cfr.org/1HfDfni.

The relocation/return programme supported people to rebuild durable houses, through a beneficiary-led approach (township of Mrauk-U).

Contractor-driven approaches were tried and later rejected by IDPs and the 
Shelter Cluster (Nidin IDP Camp, Kyauk taw Township).
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STRENGTHS

+ The project relied on existing local markets for all mate-
rials needed, which supported local economies and allowed 
the programme to remain low-key, which was beneficial 
due to the sensitivity of the context. this was made possible 
by the local government, who ensured that displaced Muslims 
had access to purchase materials.

+ The Cluster maintained considerable donor interest and 
support for this initiative, and was coherent in preventing 
inappropriate construction in risk areas, after the initial case-
load was assisted. While there were some delays, due in part 
to the rainy season and the transition to being funded by the 
international community, lack of funds did not inhibit imple-
mentation.

+ Critical participation and cooperation of the government 
at state, district, township and village level with the Shelter 
Cluster, beneficiaries and crucially potential spoilers of the in-
itiative, which included other ethnic groups who might have 
resented the assistance to Muslims. the involvement and 
leadership of the government was crucial, mainly due to their 
authority, leadership and knowledge of the local situation.

+ Active participation of the community leaders and con-
cerned families in taking responsibility for constructing their 
own houses, resulting in often swift and high-quality construc-
tion, often with far better results than contractor-built houses.

+ Continuity of same lead agency and cluster coordinators 
for over three years meant highly effective and focused rela-
tionships between national and subnational levels.

+ Affordable and quick implementation. the typical individ-
ual owner-driven house could be completed in three to four 
weeks, costing between a half and a third than contractor-built 
houses in the same time frame. 

WEAKNESSES

- Some IDPs could not return to their place of origin and 
had to be settled in new locations, due to security and safety 
concerns.

- Landowners for relocation sites were not properly com-
pensated by the government, which in turn may lead to re-
sentment. the rSG has enormous authority and power to 
enact policies, regardless of the limited funding.

- Lack of adequate and timely water and sanitation com-
ponents. the rSG-funded programme did not include WASH 
facilities, in a state where hygiene and sanitation levels were 
extremely low. toilets were subsequently provided, and were 
included in the internationally funded element of the pro-
gramme.  

STRENGTHS, WEAKNESSES AND LESSONS LEARNED

www.shelterprojects.org

LEARNINGS 

• The risks associated with the intervention were understood and progress was made in this regard. in fact, a backlash 
against the Muslim communities receiving assistance was feared. 1) it could spark further destruction of newly built hous-
es; and 2) the funds could be used for Muslims to pay traffickers and leave the state by boat, instead of building houses.

• Need for active and continuous advocacy for peaceful co-existence between the different and potentially con-
flictual communities.

• Tools and approaches used in other responses can be adopted to the benefit of other programmes (see the Build 
Back Safer messaging taken from the flood response in 2015).

• Proactive coordination with all the various concerned government departments was critical to ensure that the 
project was properly organized and functioned as planned.

PROPOSED FAMILY SHELTER MATERIALS
PACKAGE FOR IDPS7

Materials Unit Quantity
timber posts: 4”x4”, 14ft and 10ft length
Girder: 5”x2”, 17ft length
floor deck beam: 4”x2”, 16ft length
Floor joist: 3”x2”, 17ft length
floor plank: 6”x1”, 30ft length
Tie Beam and Post Plate: 4”x2”, 16ft and 
17ft length
rafter: 4”x2”, 22ft length
Purlin: 3”x2”, 23ft length
roof Stud: 3”x2”, 8.5ft length
Eave Board : 6”x1”
roof truss, 3”x2”
ridge piece: 5”x2”, 17ft length
Wooden Stairs: Stringer (6”x2”, 4ft), tread 
(5”x2”, 3ft)
Roofing: 30G C.G.I Sheets, 7’x2’-2”
ridge covering: 30G Gi plain Sheets, 3’x23’
Walling: Single Coarse Bamboo Mat
Walling: Beading, 3”x0.5”
Door frames and window frames
Mild Steel twisted plates for crossing points 
of rafters and purlins, of rafters and post 
plates
roof nails
Assorted size common wire nails
Bolt-nut (5/8”, 5” length) and Tower bolt
Handles, Hinges and Hooks
ready-made concrete footing (1.5’x1.5’x2’) 
with Mild Steel Plate (2’x0.25”x2”)
Brick pad for stairs landing in front and back
Sand
Stone
cement

pcs
pcs
pcs
pcs
pcs

pcs

set
pcs
pcs
rft
set
pcs

pcs

pcs
rft

sqft
rft

pcs

pcs

kg
kg
pcs
pcs

pcs

brick
cft
cft

bag

3+6
4
4

16
30

2+2

5
10
16
90
5
1

2+6

51
23

536
280
2+6

40

6.5
19.6

18+20
18+32+20

9

80
0.2

0.35
3

7 Although this was a cash-based project, the Cluster recommended these 
materials for a 16’x15’ individual house.


