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Italy - 1976 - Earthquake

99 The extensive use of mobile homes and hotels 
(in winter) was most successful, in contrast to low 
occupancy of tent campsites.

99 Responsability was decentralised to the local 
authorities. This increased the accountability of officials 
to the disaster victims, even though there were unequal 
performances between some municipalities. 

88 The temporary housing policy, pending permanent 
reconstruction, proved to double the costs of 
reconstruction due to the price of prefabricated units 
and the investments needed to provide sites and 
services. This policy in effect retarded reconstruction.
-- To some extent, pressure from the media and 

politics led to the temporary housing policy.. 

Strengths and weaknesses

Disaster:
Earthquake Friuli, Italy

Disaster date:
6 May 1976
15 September 1976

Number of houses damaged or 
destroyed:

30,527
No. of people displaced:

45,000
Occupancy:

Campsites with tents - very 
low;	
individually distributed tents - 
very low;	
mobile homes - 100%;	
150 railway sleeping cars - very 
high;	
20,000 hotel rooms - 100%;	
25,000 prefabricated houses - 
very high.

Value of damage:
Estimated 1.1 billion USD

Emergency 
Municipalities were responsible for providing temporary accommodation (of the type indicated above) for 

their affected citizens. Workers commuted between their temporary accommodation and the affected villages.
Tents were used from May to October 1976. Hotels and sleeping cars were used in winter. The first temporary 

prefabricated houses were built by the winter of 1976, but the process continued for a number of years.
Reconstruction

Pending the rebuilding of houses to their original form, temporary prefabricated houses were provided on 
specially prepared and serviced sites. All reconstruction was to be to earthquake-resistant standards. This policy 
of building twice, was designed to prevent migration away towards the large industrial centres of the works, by 
providing both short term and long term incentive to stay.

–– Process continues 
for several years

–– Hotels and sleeping 
cars were used

–– First temporary pre-
fabricated houses 
built

–– Tents used

–– Second Earthquake

–– First Earthquake
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Tents were used until winter, after that hotels, and trains 
were used. Afterwards prefabricated houses were built.
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